

# CSci 487: Senior Project Spring 2018 Schedule

**Instructor: H. Conrad Cunningham**

**3 May 2018**

H. Conrad Cunningham  
Professor of Computer and Information Science  
University of Mississippi  
211 Weir Hall  
P.O. Box 1848  
University, MS 38677  
(662) 915-5358

## Schedule

Items marked TBD (To Be Determined) will be defined later.

Date	Weight	Assignment Deadline or Activity
		Professional Conduct
		Selecting a Project
		Status Reports
22 Jan		Discuss syllabus, project selection, and early assignments
24 Jan		Brief oral status report by each student.
29 Jan		Guest lecture on Database Design by Dr. Wilkins
31 Jan		No class. Work on Prospectus.
5 Feb		Prospectus due. Oral report
7 Feb		No class. Individual meeting with TA or instructor.
12 Feb		No class. Individual meeting with TA or instructor.
14 Feb		No class. Individual meeting with TA or instructor.
19 Feb		Initial Design Specification due
21 Feb		Design presentation #1.
22 Feb		Engineering Career Day (10:00 a.m. - 2:00 p.m.)
26 Feb		Design presentation #2.
28 Feb		Design presentation #3.
2 Mar		Last day to submit application for May or August diploma.

Date	Weight	Assignment Deadline or Activity
2 Mar		Last day to withdraw.
5 Mar		Design presentation #4.
7 Mar		Design presentation #5.
9 Mar		Revised Design Specification due
		<b>Spring Break 12-16 March (No class!)</b>
19 Mar		No class
21 Mar		No class
22 Mar		Blackboard journal posting due 11:59 p.m.
26 Mar		Class meets
28 Mar		No class
30 Mar		Good Friday holiday.
2 Apr		One-on-one meeting with TA this week; no class
4 Apr		One-on-one meeting with TA this weel; no class
9 Apr		Blackboard journal posting due 11:59 p.m.
9 Apr		Undergraduate Capstone Project Survey due in class
11 Apr		No class
16 Apr		Blackbard journal posting due 11:59 p.m.
16 Apr		Class meeting to organize final presentations
18 Apr		No class
23 Apr		Blackbard journal posting due 11:59 p.m.
23 Apr		Draft Product Implementation & Documentation Draft Users' Manual
25 Apr		Assessment Examination
30 Apr		Final Oral Presentations
1 May		Nothing planned
2 May		Final Oral Presentations
3 May		Nothing planned
4 May		Final Oral Presentations
4 May		Sponsor Evaluation
4 May		Final Report & Overall Project Quality
		Finals Week 7-11 May
7 May		Final Interview, Exit Survey, & Product Delivery
8 May		Final Interview, Exit Survey, & Product Delivery
9 May		Final Interview, Exit Survey, & Product Delivery
12 May		Commencement